Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 October 2026
Team ID	Individual Project - Ujjawal Rathod
Project Name	Electric Vehicle Market Performance & Insights
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Preparation	USN-1	As an analyst, I can combine the training and test CSV files into one unified EV dataset for analysis.	8	High	Ujjawal Rathod
Sprint-1	Data Quality	USN-2	As an analyst, I can validate the 300,000-row dataset, standardize field types, and check missing or duplicate records.	5	High	Ujjawal Rathod
Sprint-1	Calculated Measures	USN-3	As a dashboard developer, I can define consistent sales, driving-range, efficiency, and rating measures.	5	High	Ujjawal Rathod
Sprint-1	Data Documentation	USN-4	As a project reviewer, I can see the dataset sources, scope, fields, and key assumptions documented.	2	Medium	Ujjawal Rathod
Sprint-2	Sales Analysis	USN-5	As a market strategy user, I can compare EV sales across vehicle categories to identify high-volume segments.	5	High	Ujjawal Rathod
Sprint-2	Trend Analysis	USN-6	As a market strategy user, I can examine model-year trends from 2018 to 2026 to support planning decisions.	5	High	Ujjawal Rathod
Sprint-2	Competition Analysis	USN-7	As a BI manager, I can rank manufacturers and view market share using a FIXED LOD denominator.	8	High	Ujjawal Rathod
Sprint-2	Dashboard Filters	USN-8	As a dashboard user, I can filter views by region, vehicle category, and model year without misleading the market-share calculation.	2	Medium	Ujjawal Rathod
Sprint-3	Battery Technology	USN-9	As a researcher, I can compare the market share and adoption of NMC, LFP, NCA, Sodium-Ion, and Solid-State batteries.	5	High	Ujjawal Rathod
Sprint-3	Range Analysis	USN-10	As a researcher, I can compare driving range by vehicle category and battery chemistry.	8	High	Ujjawal Rathod

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Geographic Analysis	USN-11	As a BI manager, I can explore manufacturing-country and market-region patterns in the dashboard.	5	Medium	Ujjawal Rathod
Sprint-3	Customer Satisfaction	USN-12	As a researcher, I can compare average customer ratings across vehicle categories.	2	Medium	Ujjawal Rathod
Sprint-4	Executive Storytelling	USN-13	As a stakeholder, I can explore an overview and three persona-focused Tableau Story views for distinct business questions.	8	High	Ujjawal Rathod
Sprint-4	Tableau Publishing	USN-14	As a reviewer, I can open the published Tableau dashboard and Story with the intended interactive filters.	5	High	Ujjawal Rathod
Sprint-4	Web Integration	USN-15	As a visitor, I can access the Tableau content through the Flask web portal deployed on Vercel.	5	High	Ujjawal Rathod
Sprint-4	Release Readiness	USN-16	As a reviewer, I can find project documentation and source files in the repository and verify the deployed portal.	2	Medium	Ujjawal Rathod

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	29 Oct 2026	03 Nov 2026	Pending	Pending
Sprint-2	20	6 Days	05 Nov 2026	10 Nov 2026	Pending	Pending
Sprint-3	20	6 Days	12 Nov 2026	17 Nov 2026	Pending	Pending
Sprint-4	20	6 Days	19 Nov 2026	24 Nov 2026	Pending	Pending

Planning note: Sprint dates are proposed. Update “Pending” completion and release fields from actual sprint records.


Velocity:

Example: if a team completes 20 story points in a 10-day sprint, average velocity per day is calculated as follows.

Average velocity = completed story points / sprint duration = 20 / 10 = 2 story points per day

Burndown Chart:

A burndown chart shows remaining work against time. The chart below is an illustrative 20-point sprint example; its sample actual line is not recorded project data and should be replaced with daily sprint tracking.



Illustrative values only; replace the sample actual line with daily sprint tracking.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts